2013-14 Timeline for Phase | Implementation

January 2013 Launch variances to standards webpage
February 2013 Announce review board appointments
April 2013 Post variances to standards web application and rubric

Due date for variances to standards applications for

uly 1, 2013 _ .
July January 2014 implementation start date

Board of Public Education (BPE) action on variances to

September 2013
P standards recommendations
September 2013  Notify school districts of final BPE action

Implementation of approved variances to standards

January 2014 L
applications
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